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Steve, Tony, Mark,
This update provides a summary of activities for the Hatco remediation project during February
2021:

Product recovery operations were temporarily halted in February due to weather condition.
Recovery efforts will resume in March. Total recovery to date:

10,719 gallons recovered using skimmer pumps and bailers since March 2011;
3,200 gallons recovered and shipped offsite in liquid phase during the SE Leg remediation; and
25,000 gallons estimated in LNAPL-saturated soils shipped for offsite disposal during the SE Leg
remediation.

Weston is working to complete the site-wide cap design. The sampling program to delineate the
extent of the site-wide cap was completed in July. Laboratory results and data are being evaluated
to support the final site-wide cap design. Weston is currently preparing a preliminary work plan to
clarify the capping approach.
An emergency permit modification to address additional streambank erosion in Slingtail Creek
was granted by NJDEP on October 23, 2019. The construction was completed on March 5, 2020.
The permit modification was approved by NJDEP on December 2, 2020. Weston submitted the
mitigation plans for this work to NJDEP on February 26, 2021. Mitigation construction will be
scheduled pending NJDEP review and acceptance of the plans.
Resampling in the northern portion of Channel D/AOC 25 sediments was completed in December
2020. The data are being evaluated for potential data gaps which will inform the scope of the next
phase of sampling targeting deeper (>3 ft) samples predominately in the stream channels. The
GP12 application for the deeper sampling was approved by NJDEP on January 13, 2021. It is
anticipated that the next phase of sampling will be completed in early April.
Weston prepared an Ecological Risk Assessment (ERA) Work Plan for BEHP in AOC 25. Copies of
the work plan were provided to NJDEP and USEPA on July 7, 2020. USEPA and NJDEP provided
comments on the work plan by email dated November 13, 2020. Weston’s LSRP replied to USEPA
and NJDEP by email dated December 7, 2020, requesting a meeting to discuss the comments. A
conference to discuss the workplan with NJDEP and USEPA was held on February 25, 2021. The
results of the next phase of sampling (see above) are needed to refine the scope of the ERA.
Weston has prepared a Quality Assurance Project Plan addendum and permit modification
application necessary to remove an isolated area of PCB‐contamination identified in the wetland
portion of the Crown Relocators property (part of Hatco AOC 23). The permit application is
currently being revised to address NJDEP comments. Remediation will be scheduled following
NJDEP approval of the permit application.
Weston is continuing preparation of the remedial action progress reports for the completed
Southeast Leg, Northeast Impoundment and Former Lagoon Cap remediation projects.
The revised draft Remedial Action Progress report for the Southeast Leg Pond Area Phase 1
Sample Results and Recommendations was provided to USEPA on January 19, 2021. USEPA
provided comments on February 1 and 18, 2021. Weston is revising the draft report and the
Phase 2 sampling will be scheduled after regulatory acceptance of the recommended program.
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Water was observed seeping out of the ground at the decommissioned seep interceptor vault
system near Warehouse 4 in early 2019. Iron staining is present on the surface of the surrounding
pavement. No evidence of LNAPL or PCB exceedances were detected in the samples of water
from the vault in June 2019 and February 2020. Weston is working with the property owner on
plans to remove the structures associated with the vault.

Thanks,
Jason
Jason Schindler
Principal Project Manager
Weston Solutions, Inc.
205 Campus Drive
Edison, NJ 08837
Tel: 732-417-5804
Cell: 732-740-5529
Fax: 732-417-5801
www.westonsolutions.com
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confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Flinkprotect.cudasvc.com%2Furl%3Fa%3Dhttp%253a%252f%252fwww.westonsolutions.com%252f%26c%3DE%2C1%2CYZvPSWkw3gM0Vsh4ouUiQg6sTtCp55kjM3ALM7lfQxTGgRrMREPM8kpZtx42CNNIjxXHlmC96qlG2cBM0jcfTrjTsA0ZTFc2efS0RwNRG7JzDjhyLwa6%26typo%3D1&data=04%7C01%7CFerreira.Steve%40epa.gov%7Ce529ebfc416c4475cc5008d8e00b93b0%7C88b378b367484867acf976aacbeca6a7%7C0%7C0%7C637505687632899565%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C2000&sdata=KE410JI%2Bm7vXrLrw%2F1p2m2%2BTGSLJsZp61MTBp6xS5d0%3D&reserved=0

